

### Planning Delivery & Measuring Success at Barking, Havering & Redbridge NHS Trust

DELIVERABLES	ACTIONS	MEASURE OF SUCCESS
1. Complete all baseline measures to ensure accurate reporting against success measures	<ul style="list-style-type: none"> <li>• Preliminary scoping review on BHR complete</li> <li>• Need to undertake a 'Readiness for Research' review on SEP</li> </ul>	<p>Baseline measures on patient activity available</p> <p>Evaluation data including numbers of patients in clinic per week, number of patients asked about research by consultant/nurse, number of patients giving assent and number of patients into trials. Baseline data and targets to be collected, Elisa has some data already. Suggested a 10% target of new patients recorded as interested in research being put into a trial. - <b>ACHIEVED</b></p>
2. Produce high-level delivery plan, phase approach plan and delivery strategy	<ul style="list-style-type: none"> <li>• Share draft with R&amp;D managers and project board (Jo, Sandra, and Angela)</li> </ul>	<p>Sign off of delivery plan by LRN Exec team - <b>ACHIEVED</b></p>
3. Complete initial engagement and identify main liaison and contact in each trust	<ul style="list-style-type: none"> <li>• Meet with CEOs and Med Dirs in each Trust</li> <li>• Develop an economic case with benchmarking info, for BHR.</li> </ul>	<p>Named lead at BHR - <b>ACHIEVED</b></p> <p>Agreement to participate from BHR – <b>ACHIEVED</b></p>
4. Complete stakeholder analysis and engagement plans for BHR	<ul style="list-style-type: none"> <li>• Develop an Engagement toolkit for new Trusts. This includes a Readiness for Research checklist linked to a tiered level of research involvement :</li> <li>• Engage LRN team in developing a Readiness for Research checklist</li> <li>• Meet to develop Readiness for Research checklist</li> </ul>	<p>Meetings held with 30% of key stakeholders identified - <b>ACHIEVED</b></p> <p>Engagement Toolkit developed and available in the Trust - <b>ACHIEVED</b></p>



DELIVERABLES	ACTIONS	MEASURE OF SUCCESS
	<ul style="list-style-type: none"> <li>Adapt ENRICH's care home assessment to develop criteria for tiered levels</li> <li>Complete stakeholder analysis for each Trust</li> <li>Link with Elisa Visentin – research nurse at BHR, on educating doctors and nurses</li> </ul>	
<p>5. Barking, Havering &amp; Redbridge NHS Trust agree to direct patients to research / consent list – process for delivery agreed</p>	<ul style="list-style-type: none"> <li>Readiness for Research undertaken</li> <li>New toolkit used to match outcomes of review with appropriate level of research</li> <li>Engagement of CEO and Med Director</li> <li>Provide support to DeNDRoN research nurse 1 April 12 to implement training and processes for directing patients to research</li> </ul>	<p>75% of all clinics agree to participate in one form or another - <b>PARTIALLY ACHIEVED. ALL OF NEUROLOGY HAS AGREED AND A ROLL OUT PLAN ACROSS THE TRUST IS BEING PREPARED</b></p>
<p>6. Patients at BHR are routinely offered the opportunity to participate in research / join a consent list</p>	<ul style="list-style-type: none"> <li>Develop patient information</li> <li>Develop website information</li> <li>Introduce training for junior doctors and for general staff induction</li> </ul>	<p>Increase total number of patients entering a study / RAFT - <b>ACHIEVED IN NEUROLOGY</b></p>
<p>7. Final report, case studies and lessons learned papers complete and sharing package ready for wider network and dissemination</p>	<ul style="list-style-type: none"> <li>Deliver an 'Engagement' toolkit transferable to any acute Trust</li> </ul>	<p><b>ACHIEVED</b></p>

NT1 – February 2013

